NPDES Permit Status for Contractor for CA Regional Water Boards (FY 14-15 and 15-16)

1 £ADO23027

Minor

R1:2009-0094

HERID B#1

SHELTER COVEPOTW

Full

5/21/2015

11/4/2014

12/2/2014

12/30/2014

PG

In progress. BPA delivered 12/1/14.
Tentative Draft delivered 1/6/15: Revised
Tentative Draft delivered 1/27/15.

T0-38

1 CADQ23078

Major

R1-2009-0030

FORT BRAGG, CITY OF

FORT BRAGG WWTP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

PG

In progress. RPA delivered 1/6/15.
Tentative Draft delivered 1/30/15. Revised
draft delivered 2/4/15 and 3/16/15.

TO-38

1 C€ADQ24449

Major

R1-:2009-0033

EUREKA, CITY.OF

EUREKACITY ELKRIVER WWTP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

PG

In progress. BPA delivered 1/22/15. Dcean
Plan RPA and SIP RPA {without MUN)
delivered 5/6/15: Tentative draft delivered
7/17/2015.

TO-38

i €A0022870

Minoy

R1-2010-0020

MENDOCINO CITY C5D

MENDQCINO CITY €5D

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

PG

In progress. BPA delivered 2/11/15,
Tentative Draft delivered 3/27/15.

TO-38

I CA0023060

Major

R1-2010-0017

WILLITS CITY OF

WILLITS WWTE

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

PG

In progress. RPA delivered 2/27/15.
Tentative Draft defivered 4/2/15. Revised
Tentative Draft delivered 5/15/15.

TO38

1 CA0025135

Major

R1-2010-0034

CITY OF HEALDSBURG

HEALDSBURG CITY WWTP

Full

11/19/2015

5/4/2015

6/1/2015

6/29/2015

PG

In progress. RPA delivered 5/29/2015.
Draft permit due date postponed:
Tentative draft delivered 8/24/15. Revised
Tentative draft delivered 1/7/16.

TO38

1 £ADO24040

Minor

R1:2010-0038

MENDD COWWD 82 ANCHOR BAY

MENDOCIND CWWDHI ANCHOR BAY

Full

3/17/2016

8/28/2015

10/2/2015

10/30/2015

PG

In progress. BPA delivered 9/30/15.
Tentative draft delivered 11/2/15. Revised
Tentative Draft delivered 11/30/15;

T0-38

1 CAQ0D24490

Major

2011-0008-DWQ

MCKINLEYVILLE CSD

MCKINLEYVILLE WWTP

Full

5/1/2016

12/14/2015

12/23/2015

1/13/2015

PG

In progress. RPA delivered 12/31/15.
Tentative Draft delivered 1/25/16.

TO-01

1 CAQD22730

Major

R1-2011-0004

FORTUNA, CITY OF

FORTUNACITY WWTP

Full

5/1/2016

12/14/2015

12/23/2015

1/13/2015

PG

In progress. RPA delivered 12/23/15.
Tentative Draft delivered 1/13/16.

TO-01

1 CAQD22756

Major

R1-2011-0019

CRESCENT CITY

CRESCENT CITY WWTP

Full

6/1/2016

1/14/2016

2/5/2016

2/29/2016

PG

In progress. Due dates delayed due to
request for monitoring data and revised
ROWD. RPA delivered 2/8/16. Tentative
draft permit delivered on 7/11/16.

TO-01

1 CAQ023574

Minor

R1-2011-0001

COVELO CSD

COVELO POTW

Full

6/1/2016

1/14/2016

2/5/2016

2/29/2016

PG

in progress. Due dates delayed due to
request for monitoring data. RPA delivered
3/9/16. Tentative Draft delivered 6/17/16.

TO-01

1 CA0D22781

Minor

R1-2011-0046

REDWAY CSD

REDWAY POTW

Full

8/1/2016

3/15/2016

3/24/2016

9/6/2016

PG

RPA delivered 3/21/16. Tentative draft
delivered on 9/7/16.

TO-01

1 CAQ0D22748

Minor

R1-2011-0054

RIO DELL, CITY OF

RIO DELL CITY WWTF

Full

8/1/2016

3/15/2016

3/24/2016

9/30/2016

PG

In progress. Schedule delayed, ROWD not
due until 6/3/16, awaiting CTR and T22
data. RPA delivered 9/22/16. Agreed with
Cathy Goodwin to deliver draft by 10/7/16.
Tentative Draft delivered 10/10/16.

TO-01

1 CAQD23043

Minor

R1-2012-0012

FORESTVILLE WATER DISTRICT

FORESTVILLE WATER DISTRICT

Full

8/1/2016

3/15/2016

3/23/2016

11/4/2016

PG

Schedule delayed, ROWD not due until
6/1/16. In progress. RPA delivered on
9/26/16.

TO-01

1 CAQ0D23655

Minor

R1-2010-0019

SONOMA WEST HOLDINGS INC

Sonoma West Holdings Plant #2 Facility

Full

12/15/2016

4/25/2016

5/9/2016

10/7/2016

PG

Added via TD #3. In progress. RPA delivered
10/7/16. Tentative Draft delivered
11/3/16.

TO-01

1 CAQ023639

Minor

R1-2012-0016

SONOMA COUNTY WATER AGENCY

SCWA GRATON CSD

Full

10/1/2016

5/15/2016

5/24/2016

10/14/2016

PG

Schedule delayed, ROWD not due until
8/1/16. RPA delayed further as the
Discharger has not conducted CTR
sampling.

TO-01

2 CADQ37958

Major

R2:2010-0074

NOVATO SANITARY DISTRICT

NOVATO AND IGNACIO STP

Full

7/1/2015

11/7/2014

12/3/2014

1/14/2015

PG

in:progress. RPA delivered
11/21/14.Dilution review deliverad on
12/8/14. Permit deliverad on 1/7/2015.

TO-38

2 CAQD38016

Minor

R2:2010-0105

ST HELENACITY OF

SEHELENATREATMT PLT

Full

11/1/2015

4/24/2015

5/15/2015

B/24/2015

Removed per Technical Directive 2

T0-38

2 CAO038733

Minor

R2-2010-0097

UNION SANITARY DISTRICT

UNION 5.0, - ALVARADO WWTP-WWD

Full

8/31/2015

5/20/2015

6/17/2015

7/1/2015

PG

Due datesrevised by RB; Kickoff callon
5/1/15; In progress. RPA and limits write up
delivered ondune 19,2015 Draft permit
deliveredonluly 2, 2015

TO38

2 CA0037966

Minoy

R2-2010-:0104

CALISTOGA; CITY.OF

CALISTOGA DUNAWEAL WWTR

Full

11/1/2015

5/27/2015

6/17/2015

7/27/2015

PG

Dates Revised by BB; Kickoff call on 6/1/15;
RPA and limits Write ug delivered onlune
25, 2015: Draft permit deliveredon
7127715,

TO-38

2 CA0030198

Minor

R2-2010-0082

EXPLORATORIUM

EXPLORATORIUM BAY WHCS

Full

2/10/2016

77/2015

8/7/2015

9/16/2015

RB requests support switched to Phillips 66
Refinery. Facility removed per Technical
Directive 5 (10/19/15}.

TO38

2 CAQ037770

Major

R2-2010-0114

MT VIEW SANITARY DIST

MT VIEW SANITARY DIST WWTE

Full

4/11/2016

8/12/2015

9/2/2015

10/14/2015

PG

Kickoff call occured on 7/29. Due dates
revised and updated in tracking sheet
based on RBschedule, RPA and limits wirte-
up deliverad 9/2/15. Draft permit deliverd
on 10/14/15.

TO38

2 €A0037810

Major

R2-2011-:0003

PETALUMA, CITY OF

ELLIS CREEK WATER RECYCLING FACILITY

Full

5/11/2016

10/14/2015

11/4/2015

12/16/2015

PG

RB requests support switched to:Napa
Sanitation. Removed per Technical
Directive 5 (10/19/15}:

TO-38

2 CADQ37575

Major

R2:2011-0007

NAPA SANITATION DISTRICT

NAPASD WWTPISOSCOL WATER RECYCLING FACILITY)

Full

5/11/2016

10/14/2015

11/19/2015

12/30/2015

PG

Approval for this permit Wasrecisved on:
10/19/15. Due dates for RPA revised by RB
to altow time for the analysis:

Kickoff call occurred on 10/26/2015.
RPAand limits write up delivered on
11/11/15.

Due date revised by RB to 12/30/16 due to
holiday schedule of staff:

Draft permit delivered on 12/30/16.

TO-38

2 £ADODS053

Major

R2:2011-0027

CONOCOPHILLIPS

PHILLIPS 66 SAN-ERANCISCO REEINERY. RODEO

Full

5/8/2016

11/11/2015

12/4/2015

1/20/2016

PG

Kickoff call on 11/23/15. In process.

Buge date for RPA was provided flexability
by RB die toshortensd time between
kickoff call and due date.

RPA and limits write up sent on 12/7/16.

Draft Permit Delivered on 1/21/16.

T0-38

2 CAQD05002

Major

R2-2011-0048

USS-POSCO INDUSTRIES

USS POSCO Industries - NPDES/SUB15

Full

8/31/2016

2/19/2016

3/11/2016

4/20/2016

PG

Removed via TD #3 on 3/22/16.

TO-01

2 CAQ038636

Minor

R2-2011-0058

EBRPD, USD, EBDA

HAYWARD SHORELINE MARSH

Full

10/12/2016

2/19/2016

3/11/2016

4/20/2016

PG

Removed via TD #3 on 3/22/16.

TO01

2 CAQD37427

Minor

R2-2011-0016

MARIN COUNTY SANITARY DISTRICT #5

MARIN CSD 5 PARADISE COVE WWTP

Full

10/12/2016

2/19/2016

3/11/2016

4/20/2016

PG

In progress. Kickoff call on 2/19/16. RPA
and limits write-up deliverd on 3/18/16.
Ammonia RPA revised on 3/21/16. Draft
permit delivered on 4/20/16.

TO-01

2 CAQ005134

Major

R2-2011-0049

CHEVRON USA INC.

RICHMOND REFINERY

Full

12/16/2016

5/27/2016

6/12/2016

7/22/2016

PG

Due dates revised by RB on 3/18/16. In
progress.

Storm water analysis provided on 5/24/16.
RPA and limits write-up delivered on
6/10/16.

TO-01
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CAQD38768

Major

R2-2011-0046

AMERICAN CANYON, CITY OF

AMERICAN CANYON WWTP

Full

12/14/2016

5/27/2016

7/8/2016

8/17/2016

PG

Due dates revised by RB on 3/18/16 and
5/16/16. Kickoff call occurred on 5/27/16.
RB provided additional 2 days for futher
review of ammonia receiving water data.
Permit delivered on 8/19/16.

TO-01

CAG912002

General

R2-2012-0002

Groundwater Fuels & VOCs

Groundwater Fuels & VOCs

Full

2/8/2017

6/10/2016

7/1/2016

8/10/2016

PG

Added via TD #3. Kickoff call on 6/10/16. In
progress. Large amounts of data to process
has delayed RPA/Limits (~70 facilities, all
PDF). RPA and limits delivered on 9/8. RB
response provided on 9/24. Revised RPA
and limits provided on 9/28. Permit
delivered on 10/5.

TO-01

CAQ038776

Major

R2-2012-0002

City of Pacifica

Calera Creek Water Recycling

Full

2/8/2017

7/15/2016

9/2/2016

10/12/2016

PG

Added via TD #3. Due dates changed by RB.
Kickoff call on 7/15/16. In progress. ROWD
not provided until 9/2/16. CTR data has not
been provided by discharger as of 9/6/16.
RPA and limited delived on 9/21/16.

TO-01

CA0049964

Major

R3-2010-0009

SOUTH COUNTY REGIONAL WW AUTH

GILROY-MORGAN HILL MUNICIPAL WW FAC

Full

3/15/2015

5/15/2015

PG

Kickoff call on 3/17/15. In process.
RPA/limits write up deliverad on 4/15/15.
Permit delivered on 5/18/15. Revised
permit to correct aformatting issue was
delivered on 5/19/15.

TO38

CADO50601

Minor

R3-2010-0004

GALLO CATTLE COMPANY

JOSEPH GALLO FARMS FEED LOT

Full

4/15/2015

5/15/2015

PG

Applicable review completed on 2/25/15.
Permit is as far ascan be done at thispoint;
waiting on revised NMP from Discharger:
RB-hasrequested new NMP:NMP received
on 11/13/15, reviewed andfound
incomplete on 11/24/15. Made request for
revised NMP from discharger:

TO38

CAQDAB160

Major

R3:2010-0012

GOLETASANITATION DISTRICT

GOLETA WANTP

Full

8/15/2015

10/15/2015

PG

Kickoff call scheduled for 8/5/15. Permit
delivered on 10/15/2015. Asof 11/5/15,
the Dischargerhasrequesteda flow
increase: Additional support maybe
necessary toreview an antideg analysis and
adjust flow limitations:within the permit:

T0-38

CA0047791

Minoy

R3-2010-0039

OLIVE SPRINGS QUARRY, INC

OLIVE SPRINGS QUARRY

Full

9/15/2015

11/15/2015

Permit i progress. Permit in QA Permit
delivered on 11/13/15.

TO-38

€AD048143

Major

R3-2010-0011

SANTA BARBARA, CITY OF

EL ESTERC WWTP

Full

7/25/2016

Update (1/22/15); Postponed by RB until
late 2017 Removedper Technical Directive
4 and reinstated per Technical Directive 53
(10/22/15). In progress. Have started
gathering data for RPA and have ROWD (as
of 3/31/2016). Delievered 8/31/16.

TO-38

€A0048194

Major

R3-2010-:0043

SANTA CRUZ, CITY OF

SANTACRUZ WWTP

Full

10/15/2015

7/25/2016

RB3 hasindicated that there areat least
three other permits (Moss Landing Power
Plant, Paso Robles WWIP, and Carpineria
that are higher priority). The due date for
this permit wilt be pushed back upon
request of the Regional Board: Asof
3/31/2016, have started draft of permit.
Have reguested missing data twice from
Discharger, working with RBtoget the
data. Conference call schedule for 7/6/16
toresolve:dataissues. Data provided by
discharger on 7/12, additional data
verification provided on 7/19. Delivered on
g/31/16.

TO-38

£ADO48BRY

Minor

R3:2010-0008

RMC PACIFIC MATERIALS INC [CEMEX)

BMCLONESTAR SANTA CRUZ CEMENT

Full

Update (1/22/15): Permit to be rescindad,
facility shut down. RB:has indicated that
this will be removed from TO38. Removed
per Fechnical Divective 4

T0-38

CAQD48941

Minor

R3-2011-0007

HERITAGE RANCH CSD

HERITAGE RANCH WWTP

Full

6/26/2015

PG

Due date for this permit has not yet been
finalized for this permit. Expected due date
is in July 2016. As of 3/31/2016, RB working
with us to get data. Have started drafting
permit. Permit complete and QA'd. Ready
for delivery, will delivery in Nov with all
remaining RB3 permits.

TO-01

CAQD05274

Minor

R3-2010-0025

GRANITE ROCK COMPANY, INC.

GRANITE ROCK ARTHUR WILSON QUARRY

Full

9/1/2015

12/1/2015

PG

Permit in progress. Incorrect effluent data
in CIWQS, awaiting actual discharge data.
ROWD incomplete, request for information
pending with Discharger. Discharger also
states that they will be requesting dilution.
Permit finalized, awaiting QA. Moving
forward without dilution. Nov delivery
expected. Updating to new permit
template, delayed until November.

TO-01

CAQ047364

Major

R3-2011-0003

CARPINTERIA SD

CARPINTERIA SD WWTP

Full

5/15/2016

PG

Due date for this permit has not yet been
finalized. Expected due date isin May
2016. Ready for QA. Updating data for Oct
delivery.

TO-01

CAQ006254

Major

R3-2000-0041

DUKE ENERGY MOSS LANDING LLC

MOSS LANDING POWER PLANT - NPDES

Full

9/23/2016

PG

Finalized due date has not vet be
established for this permit, but R83 has
indicated that this is the top priority permit
for TO 01. Expected due date will be in
January 2016.

As of 3/31/2016, permit in progress. Permit
development on hold, expect will be
replaced for an RB7 permit as requested by
the State. Permit removed via TD#4 on
7/5/16.

TO-01

CAQ047953

Major

R3-2011-0002

EL PASO DE ROBLES, CITY OF

PASO ROBLES WWTP

Full

9/23/2016

PG

Due date for this permit has not yet been
finalized. RB3 has indicated that this is the
second priority for them (after Moss
Landing Power Plant). Expected due date is
in late February 2016.

As of 3/31/2016, permit in progress. RB
working with us, received ROWD on
3/30/2016. Permit complete, ready for QA.

TO-01
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CAQD48267

Minor

R3-2011-0008

CA STATE PARKS

BIG BASIN REDWOODS SP WWTP

Full

9/1/2016

10/25/2016

PG

As of 3/31/2016, have started drafting
permit. RB working with us to get data and
materials. Permit complete, ready for QA.
ROWD not yet provided, will need torevise
draft once ROWD is submitted.

TO-01

CAD064068

Minor

R4-2009-0103

LINCOLN AVENUE WATER CO:

SOUTH COULTER WATER TREATMENT

Full

11/24/2014

PG

Delivery date moved up from original date,
thenpushed back to 12/1/2014'to
unforeseen RPA data. Delivered Draft
Tentative Order and Package Materials
12/3/2014.

TO38

CACDODA4Y

Minor

R4-2009-0126

BRWEST COAST PRODUCTSLIC

LONG BEACH MARINE TERMINAL 2

Full

12/16/2014

PG

In Progress: Draft order delivered
12/16/14. Package Materials Delivered
12/26/14.

T0-38

CAOOBABL1

Major

PHILLIPS BB

LOS ANGELES REFINERY

Full

3/10/2016

1/8/2015

PG

Added per Technical Directive 5 {10/19/15).
Facility replaces Westfield Building facility.
Delivery delayed awaiting site visit to'be
conducted by Reglonal Water Board:
Delivered Pre-Draft Tentative Order on
03/01/2016.

TO-38

CAC0D3689

Major

R4-2009-:0125

EXXONMOBILOJL CORPORATION

SOUTHWESTERN TERMINAL-AREA |

Full

1/9/2015

Tt

Delivered Draft Tentative Orderand
Package Materialson 2/6/15.

TO-38

CACDO1171

Minor

R4-2009-0112

LONG BEACH GENERATION LLC

LONG BEACH GENERATION STATION

Full

1/15/2015

PG

Delivered RPA 6n 12/10/14. Draft
Tentative Order Delivered on 1/15/15.
Delivered Package Materials on 2/9/15.

T0-38

CADO56464

Major

R4-2010-0087-R

OWENS-BROCKWAY GLASS CONTAINER

GLASS CONTAINER DIV, VERNON

Full

1/30/2015

Tt

Delivery Date postponed due:to Discharger
changing the ROWD. Delivered Draft TOon
4/1/15.

TO-38

CAO00D361

Major

R4-2003-0101

LOS ANGELES; CITY OF

HARBOR GENERATING STATION

Full

3/9/2015

PG

Delayed due to further evaluation of
dilution and 301{g} variance. {Anticipated
delivery date of 4/17/2015 was
rescheduled. Directed by Board staff to
deliver on receipt of directionregarding
variance/chlorine limits)

Draft permit delivered 6/5/2015.

TO38

CAQDS9846

Minor

R4-2010-0019

CONOCOPHILLIPS COMPANY.

LOSANGELES LUB. PLANT

Full

3/30/2015

PG

Delivered Draft Tentative Order 3/3/15.
Delivered Package Materials on 3/6/15.

T0-38

£ADO59188

Major

R4-2010-0089-A01

CALIE DEPT-OF WATER RESOURCES

WILLIAM E-WARNE POWER PLANT

Full

4/13/2015

PG

Delay while walting for final apgroval of
dilution study. Final dpprovalreceived
10/26/15. Delivery delayed pending
decisions on perm/t issues from Regional
Water Board. Delivered Draft Order on
1/8/16. Delivered Package Materials on
1/16/16.

T0-38

CADDBA16S

Minor

R4-2010-0018

VOPAK TERMINAL LONG BEACH INC

VOPARTERMINALLONG BEACH INC

Full

4/20/2015

PG

Delaved past original delivery date to
await Discharger providing informatine on
new discharge component. Draft Tentative
Order and Package Materials Delivered on
5/9/2015.

T0-38

CA0053091

Minoy

R4-2010-0180

AMBASSADOR TOWERS

STERLING AMBASSADOR TOWERS

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delivered Draft Tentative Orderon 6/4/15.
Delivered package materials on 7/5/2015.

TO-38

CAOC0D3778

Major

R4-2010-:0179

TESORO REFINING AND MARKETING COMPANY; LLC

TESORQLOS ANGELES REFINERY

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

PG

Delay to awail feceipt of production
information from Discharger: Production
Information due 9/25/15. Not received as
of 03/01/2016. RB send letter requested
remaining information by 6/20/16. Data
received on 6/15; in dicussions with RB staff
onnecessary revisions: Delivered on
8/20/16.

TO-38

CAQDB4207

Minor

R4-2010-0185

CITY-OF REDONDO BEACH

SEASIDE LAGODN

Full

9/1/2015

5/1/2015

7/1/2015

PG

Delayed to wait:for QC data from the
Discharger. Delivered RPAon 7/9/15.
Delivered Draft Tentative Order 8/19/15.
Delivéred Package Materials 8/20715.

T0-38

CADO57746

Minor

R4-2009-0097

METROPOLITAN STEVEDORE CO.

METROPOLITAN STEVEDORE CO.

Full

Removed per Technical Directive 2

10-38

CAQDBA599

Minor

R4-2009-0096

TELAIRINTERNATIONAL, INC.

TELAIR NEWBURY PARK

Full

Remover per Technical Directive 2

1038

CADO56928

Minor

R4-2009-0104

NORWALK INDUSTRIES €O,

ECOLOGY AUTO WRECKING

Full

Removedper Technical Directive 2

TO-38

Feibas B b

CA0059561

Minor

R4-2009-0102

BP WEST COAST PRODUCTS LLC

EAST HYNES FACILITY

Full

PG

Removed per Technical Directive 2

TO38

CADO53287

Minor

R4-2010-0178

1801 AVENUE OF THE STARS LP

WESTFIELD BUILDING

Full

9/1/2015

PG

Delay anticipated to await informationon
Dischatger as to futire construction.
Contractor support was suspended/facility
no longar requires permit:

TO-38

CAQ060577

Minor

R4-2010-0197

COVINA IRRIGATING CO

TREATMENT PLANT #1

Full

2/1/2016

PG

Delivered Draft Tentative Order 2/1/16.
Delivered Package Matson 02/17/2016.

TO-01

CAQ003352

Major

R4-2011-0029

SIX FLAGS THEME PARKS, INC.

SIX FLAGS MAGIC MOUNTAIN, VALENCIA

Full

2/1/2016

PG

Delivery delayed awaiting missing
monitoring report. Delivered Draft TO on
3/21/2016. Delivered Package Materials on
3/31/2016.

TO-01

CAQD58343

Minor

R4-2011-0037

BP WEST COAST PRODUCTSLLC

TESORO HATHAWAY STORAGE AND RACK

Full

2/1/2016

PG

Delivery delayed pending determination of
applicability of new trash regulations.
Delivered Draft T.C. 2/17/16. Delivered
Package Materials on 02/29/2016.

TO-01

CAQ053392

Minor

R4-2011-0051

ROYAL CATERING COMPANY

ROYAL CATERING, EL MONTE

Full

2/1/2016

PG

in Progress. Delivery delayed pending
determination of applicability of new trash
regulations. Delivered Draft TO on 2/18/16.
Delivered Package Materials on 02/28/16.

TO-01

CAQ056065

Minor

R4-2011-0050

PARAMOUNT PETROLEUM CORP

PARAMOUNT PETROLEUM REFINERY

Full

2/1/2016

PG

In Progress. Delivery delayed pending
determination of applicability of new trash
regulation and discussion of other issues
with Regional Water Board staff. Delivered
Draft Tentative Order on 03/07/2016.
Delivered Package Materials on 3/18/16.

TO-01

CAQDO3557

Minor

R4-2011-0097

EQUILON ENTERPRISES, LLC

MORMON ISLAND MARINE TERMINAL

Full

3/27/2016

PG

Stopped work on. Facility requested
termination of permit. Removed via TD#3.

TO-01

CAQD56863

Minor

R4-2011-0100

KINDER MORGAN LIQUIDS TERMINAL

CARSON TERMINAL

Full

3/27/2016

PG

Delivered Draft Tentative Order on
3/28/16. Delivered Package Materials on
4/1/16.

TO-01

CAQD63509

Minor

R4-2011-0095

SANTA FE PACIFIC PIPELINE, LP

NORWALK PUMP STATION

Full

3/27/2016

PG

Regional Water Board staff agreed to delay
in delivery in order to address revisions to a
previously delivered Draft permit.
Delivered Draft Tentative Order on
3/30/16. Delivered Package Materials on
3/31/16.

TO-01
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CAQ0D59293

Minor

R4-2011-0152

CHEVRON USA INC

CHEVRON VAN NUYSTERMINAL

Full

4/12/2016

7/5/2016

PG

Added via TD#3. In progress. Delivery dates
delayed to accommodate RB priorities.
Anticipated delivery date is 7/11/2016.
Delivered 7/11/16. Delivered Package
Materials 7/27/16.

TO-01

CAQ002020

Minor

R4-2011-0190

TESORO REFINING & MARKETING

TESORO SULFUR RECOVERY PLANT

Full

8/7/2016

Consultant

ROWD received by RWB on 5/18/16.
Delivery date rescheduled to 8/7/16 adjust
to RWB priorities addressing other permits.
Delivered Draft TO 8/7/16. Delivered
Package Materials 8/30/16.

TO-01

CAQD61191

Minor

R4-2011-0165

SOUTHERN CALIFORNIA EDISON

PEBBLY BEACH DESAL PLANT

Full

7/21/2016

PG

Upon agreement with Regional Water
Board delayed delivery date by one month.
Delayed to discuss desalination
amendments with State Water Board.
Delivered Draft TO on 08/19/16. Delivered
Package Materials on 9/1/16.

TO-01

5R

CADOBO357

Minor

R5:-2008-0090

SIERRA PACIEICINDUSTRIES

SIERRA PACIFIC/QUINCY DIVISION

Full

5/1/2015

11/17/2014

PG

Inprogress: Draft Ordertobe delivered
within 3:weeks of receiving final
Charter/issue Paper direction. RPAand
initial Charter/Issue Paper delivered
12/2/14. Preliminary Draft delivered
3/4/15. Tentative Order materials
delivered 3/23/15. Due to minor nature of
conmiments on Preliminary Draft, a
Tentative Drder was not required.

T0-38

58

CA0084140

Minor

R5-2008-0120

STIMPEL-WIEBELHAUS ASSOCIATES; INC

SWAAT MOUNTAIN GATE QUARRY

Full

PG

Tobe rescinded. RB torequest support for
anotherfacility. Removed per Technical
Directive 1.

TO38

5R

CADOD4391

Minor

R5:2009-0015

COLLINS PINE COMPANY.

CHESTER SAWMILL

Full

6/4/2015

11/17/2014

PG

Inprogress: Dratt Order tobe delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPAand
Initial Charter/Issue Paper delivered
12/5/14; Board requested that remaining
support be transferrad toanother facility.
Remaining support halted ger Technical
Directive 4.

TO-38

5R

CAQD81957

Minor

R5:2009-0044

WHEELABRATOR SHASTA ENERGY €O

WHEELABRATOR SHASTA ENERGY CO

Full

6/4/2015

11/17/2014

PG

In:progress. Draft Orderto be delivered
within 3:weeks of receiving final
Charter/issue Paper direction. RPAand
[nitial Charter/issue Paper delivered
12/7/14. Preliminary Draft delivered
3/13/15. Due to minor nature of comments
on Preliminary Draft; 2 Tentative Order
wasnotrequired;

T0-38

5R

£ADOD3981T

Minor

R5:2007-0145

SIERRA PACIEICINDUSTRIES

SIERRA PACIEICINDUSTRIES. BURNEY DIV

Full

2/1/2015

10/6/2014

PG

Draft Order to be delivered within 3 weeks
of receiving final Charter/issue Paper
direction. Initial Charter/issue Paper
delivered 10/3/14. Preliminary Draft
delivered 3/6/15: Due tominor nature of
comiments on Preliminary Draft, &
Tentative Order was not required.

T0-38

5R

£ADODA99S

Major

R5:2010-0080

CORNING, CITY-DF

CORNING WWTP

5/1/2016

9/30/2015

11/6/2015

PG

RPA suppott only. Added per Technical
Divective 4. In progress: RPA and initial
Charter/lssue Paper deliverad 11/6/15.

T0-38

5R

CAQ081400

Minor

R5-2010-0034

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES SHASTA LAKE DIVISION

Full

6/23/2016

12/11/2015

12/25/2015

1/25/2016

PG

RPA and initial Charter/issue Paper
delivered 12/3/15. Revised RPA and
Charter/Issue Paper delivered 12/31/15.
Preliminary Draft delivered 1/21/16. Due to
minor nature of comments, Tentative
Order was not required.

TO-01

5R

CAQD78981

Major

R5-2010-0032

QUINCY CSD

QUINCY WWTP & COLLECTION SYSTEM

Full

6/23/2016

11/6/2015

12/25/2015

PG

in progress. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/lIssue Paper direction. RPA and
initial Charter/Issue Paper delivered
12/22/15. Preliminary Draft delivered
3/28/16. Tentative cover letter and NOPH
delivered on 4/13/16.

TO-01

5R

CAQ004821

Major

R5-2011-0036

PACTIV CORP

Pactiv Molded Pulp Mill

Full

12/1/2016

6/10/2016

PG

Added via TD #3. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/lIssue Paper direction. RPA and
Initial Charter/issue Paper delivered
6/21/16. Preliminary Draft delivered
10/24/16.

TO-01

58

CA00B1B58

Major

R$-2009-0095

MANTECA, CITY OF

MANTECASTR

Full

2/1/2015

10/15/2014

PG

RPAnot necessary: Preliminary Draft
delivered 10/24/14. Tentative Order
delivered 12/5/14.

TO-38

58

CADQ78948

Major

R5-2010-0002

TURLOCK, CITY. OF

TURLOCK WwiTPR

Full

2/1/2015

10/15/2014

PG

RPA not necessary: Preliminary Deaft
delivered 10/16/14. Tentative Order
delivered 11/20/14.

TO38

55

CA0079111

Major

R5-2010-0004

SACRAMENTO, CITY OF

COMBINED WASTEWATER CONTROL 5Y.

Full

3/1/2015

12/1/2014

PG

in:progress. RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
nature of comments on Prefiminary Draft, a
Tentative Order wasnot required:

TO38

55

Major

New

Cities of Modesto and Turlock

North Valley Regional Recycled Water Program

Full

2/1/2016

10/16/2015

PG

Added per Technical Directive 4. in
progress: Preliminary Braft delivered
10/28/15. Tentative Order materials
delivered 11/13/15. Due to minor natiire of
commentson Preliminary Draft, a tentative
Order was not required.

T0-38

55

£ADOB1621

Minor

R5:2009-0034

DONNER SUMMIT PUBLIC UTILITY

DONNER SUMMIT WAWTE

Full

5/1/2015

11/17/2014

PG

incprogress. Draft Order tobe delivered
within 3:'weeks of receiving final
Charter/Issue Paper direction. RPA and
initial Charter/issue Paper delivered
11/20/14. Preliminary Draft delivered
3/9/15. Due to minor nature of comments
on:Preliminary Draft,; a Tentative Order
was not reguired.

T0-38

58

CADO79898

Major

R5-2009-0067

GRASS VALLEY, CITY OF

GRASSVALLEY STP

Full

10/1/2015

PG

In progress. BPA and initial Charter/lssue
Paper delivered 4/23/15. Preliminary Draft
delivered 8/17/15. Tentative Order
delivered 10/6/15:

TO38
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58

€A00BABY 7

Minoy

R$-2010-0005

UNITED AUBURN INDIAN COMMUNITY

THUNDER VALLEY CASINO

Full

5/1/2015

11/17/2014

PG

Inprogress: Draft Orderto be delivered
within 3 weeks of recelving final
Charter/lssue Paper direction. RPAand
Initial Charter/issue Paper delivered
11/6/14. Preliminary Draft delivered
2/6/15. Tentative Order delivered 3/10/15.

TO-38

55

CACDO3771

Major

R5:2010-0081

RIGVISTACITY, NORTHWEST WAVTP

NORTHWEST WASTEWATER TREATMENT EACHITY

Full

8/1/2015

PG

In progress. RPA and Charter/Issue Paper
delivered 3/19/15. Preliminary draft
delivered 7/8/2015. Tentative Order
materials delivered 7/29/15. Due to minor
nature of comments on Prefiminary Draft, a
Tentative Order wasnot required:

T0-38

55

CAQD77682

Major

R5-2010-0114

SACRAMENTO REGIONAL COUNTY SD

SACRAMENTO REGIONAL WWTP

Full

2/18/2016

11/6/2015

11/20/2015

PG

in progress. RPA completed by RB staff.
Preliminary Draft delivered 11/23/15.
Tentative Cover Letter and NOPH delivered
1/29/16.

TO-01

55

CAQD84255

Minor

R5-2011-0055

LINCOLN CENTER ENV REM TRUST

LINCOLN VILLAGE CENTER GWT SYSTEM

Full

2/18/2016

11/5/2015

11/30/2015

PG

In progress. RPA completed by RB staff.
Preliminary Draft delivered 12/3/15.
Tentative Order delivered 12/29/15.

TO-01

55

CAQ077844

Minor

R5-2009-0093

PORTOLA, CITY OF

PORTOLA WWTP

Full

PG

Removed per 3/23/16 Technical Directive
3.

TO-01

55

CAG995002

General

R5-2013-0073

LIMITED THRT FM CLNUP SITES

Full

4/21/2016

10/23/2015

PG

in progress. RPA unnecessary for General
Order. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/lIssue Paper direction. Preliminary
Draft delivered 2/10/16.

TO-01

55

CAQ085146

Minor

R5-2011-0053

BEAR VALLEY WATER DISTRICT

BEAR VALLEY WWTP

Full

6/23/2016

12/11/2015

PG

RPA unnecessary because no discharges
during permit term. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. Prelim Draft
Permit delivered on 4/8/16. Tentative
cover letter and NOPH delivered on
4/21/16.

TO-01

55

General

New General Permit

POTW End of Pipe General Permit

POTW End of Pipe General Permit

Full

4/21/2016

11/4/2015

PG

in progress. RPA unnecessary for General
Order. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. Prelim Draft
Permit delivered on 5/2/16.

TO-01

58

CAQ081574

Minor

R5-2011-0086

River Highlands CSD/Yuba County

Hammonton Gold Village WWTP

Full

2/1/2017

8/21/2016

PG

In progress. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/lIssue Paper direction. RPA and
Initial Charter/issue Paper delivered
7/22/16. Preliminary Draft delivered
10/20/16.

TO-01

BT

CAG916001

General

R6T-20100024

TREATED GROUNDWATER

Full

2/1/2016

7/6/2015

PG

In progress; kick-off meeting held 4/3/15.
Preliminary draft delivered 9/5/12.
Tentative draft delivered 11/2/15.

T0-38

6V

CA0102814

Minor

R6V-2011-0081

CA DEPT OF FISH & GAME

MOJAVE RIVER FISH HATCH NPDES

Full

11/9/2016

11/16/2015

3/4/2016

5/13/2016

PG

in progress. Draft permit to be delivered
within 1 month of receiving ROWD (due
4/15/16). RPA delayed while awaiting
missing data from Discharger. RPA
delivered 4/1/16. Draft delayed while
awaiting additional information from
Discharger. Draft permit delivered
8/31/16.

TO-01

CAG917001

General

R7-2009-0400

TREATED GROUNDWATER FROM VOC

Full

5/21/2015

11/2/2015

3/2/2015

Tt

Inprogress: Delivered draft permit on
7/16/15.

TO38

CAO104523

Major

R7-2010-0022

BRAWLEY, CITY OF

BRAWLEY WWTP

Full

6/15/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 4/18/15;
delivered final draft 5/26/15

TO38

CAO104477

Major

R7-2010-:0019

VALLEY.SD

VALLEY 5D WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 3/9/15;
delivered final draft 3/20/15

TO38

CAO0104493

Major

R7-2010-:0021

COACHELLASD

COACHELLA SD WWTR

Full

5/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 3/2/15;
delivered final draft 4/15/15

TO-38

CAO1D5015

Major

R7-2010-:0018

CALIPATRIA, CITYOF

CALIPATRIA WWTP

Full

5/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress; delivered initial draft 4/17/15;
delivered final draft 5/12/15

TO-38

CA7000004

Minor

R7-2010-0023

IMPERIALID

IMPERIAL ID GRASS CARP HATCHERY

Full

11/10/2015

12/14/2015

1/4/2016

PG

Board staff have tentatively proposed the
March Board meeting for adoption.

RPA delivered 12/14/2015.

Draft Permit delivered 12/29/2015.
Site visit conducted on 1/6/2016.
Site visit memorandum delivered on
2/26/16.

TO-01

CAQ104906

Minor

R7-2011-0021

US NAVY

US NAVY NAVAL AIR FACILITY WWTP

Full

1/4/2016

1/25/2016

PG

Board staff have tentativiey proposed to
bring the permit to the March Board
meeting.

Kick-off call conducted 12/8/15.

RPA delivered 12/26/15.

Site visit 1/6/2016

Draft permit and package materials
delivered 1/25/16.

Site visit memorandum delivered 2/26/16.

TO-01

CAQ104361

Minor

R7-2011-0020

HOLTVILLE CITY

HOLTVILLE CITY WWTP

Full

2/8/2016

3/14/2016

PG

Site visit conducted on 1/5/2016.
Board staff have tentatively proposed
bringing the permit to the May Board
meeting.

RPA deleviered on 2/8/16.

Site visit memorandum delivered on
2/26/16.

Draft preliminary permit delivered on
3/15/16.

TO-01

CAQ104370

Major

R7-2011-0019

HEBER PUD

HEBER PUD WWTP

Full

3/21/2016

4/22/2016

PG

Site visit conducted on 1/5/2016.

Adoption tentatively scheduled for the June
Board meeting.

Board staff requested that PG deliver the
draft permit early on 4/15/16, and PG has
agreed to this request.

Site visit memorandum delivered on
2/26/16.

RPA was delivered on 3/21/16.
Draft permit delivered on 4/15/16.

TO-01

CAQ105066

Minor

R7-2005-0078

imperial Valley Resource Recovery

Full

PG

Removed from TOO1, as per Technical
Directive No. 3.

TO-01
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Added via TD#4 on 7/5/16. Kickoff on
7/8/16. RB moved up delivery to 8/1/16.
7 NEW NEW NEW KENT SEATECH CORP KENT SEATECH FISHFARM Full 11/17/2016 7/15/2016 . . . TO-01
Draft permit delivered on 8/1/16. Admin
package delivered on 8/8/16.
Kickoff call on 10/14/14. In progress. Draft
9 CA0108944 Major R9-2003-:0394 ESCONDIDO; CITY OF HARRE DISCH TO ESCONDIDO CREEK Full 5/1/2015 10/14/2014 11/17/2014 e permit and draft T5O delivered on 11/17/14|10.38
and 11/20/14, respectively.
In‘accordance with Technical Directive 4,
permit support moved to TO38, being
rediced to SONGS Unit 2only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
9 CADIORO73 & CADI0R1I8L Major R9-2005-0005 & R9-2005-0006 |SOUTHERN CALIFORNIA EDISGN SONGSUNIT 2 & SONGS UNIT 3 Full 9/1/2015 2/9/2015 3/15/2015 PG on 2/4/15 from Board requesting revised TO:38
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
not beenprovided. Regional Water Boardis
aware of delay in recieving data: Permitis
in process. Permit delivered 4/22/15.
Appication review in progress: Due dates
have not vet been defined: Schedule tobe
finalized during kickoff call onjuly 16, 2015:
Due date established for 11/3/15: Due date
9 £AD107402 Major R9:2009-0001 CITY OF SAN BIEGD POINT LOMAWWTP & QCEAN OUTFALL Full 3/10/2016 7/16/2015 11/19/2015 PG revised to 11/19/15 to be consistent with . |TO-38
RB:
Draft delivered on 11/19/15. Response to
RB tomments on 12/31/15;
9 CAGH79001 General R9-2010-0003 HYDROSIATICTEST WATERSRBOY Full PG Removed per TechnicalBirective 1 TO:38
Due dates revised by RB on 12/21/2015.
9 New New CITY OF SAN DIEGO NORTH CITY WRP Full 8/10/2016 2/8/2016 PG TO-01
In progress. Delivered on 2/9/16.
9 CA0109134 Major R9-2009-0099 GENERAL DYNAMICS NATIONAL STEEL & SHIPBUILDING NATIONAL STEEL & SHIPBUILDING CO (NASSCO) Full 2/8/2016 4/4/2016 PG Permit delivered on 3/11/2016. TO-01
Due dates to be revised by RB. In progress.
9 CA0108952 Minor R9-2010-0012 SWEETWATER AUTHORITY SWEETWATER AUTHORITY GROUNDWATER DEMIN Full 7/5/2016 8/1/2016 PG Delay while going over new salinity data for {TO-01
receiving water. Permit in QA.
. Due datesto be revised by RB. In progress.
9 CA0107999 Major R9-2010-0087 SAN ELIO JOINT POWERS AUTH SAN ELIJO WATER RECLAMATION AUTHORITY Full 7/14/2016 9/1/2016 PG Ready for delivery. TO-01
. Due datesto be revised by RB. In progress.
9 CA0107981 Major R9-2010-0086 ESCONDIDO, CITY OF HARRF DISCH TO SAN ELIJO OCEAN QUTFALL Full 7/14/2016 10/1/2016 PG Ready for delivery. TO-01
9 CA0107433 Major R9-2011-0016 OCEANSIDE, CITY OF SAN LUIS REY WRF Full 7/14/2016 11/1/2016 PG Ready for delivery. TO-01
9 CAD109223 Major POSEIDON RESOURCES CORPORATION CARLSBAD DESALINATION PLANT Full 3/11/2015 PG /:rd:;i;’:r Technical Directive 2. In TO-01
1 CA0022977 Major R1-2012:0048 Cloverdale, Cityof Cloverdale 5TP Full 8/1/2017 2/3/2017 2/17/2017 3/17/2017|pG Group | TO07
1 CAD024571 Minor R1-2012-0027 Fairhaven:Power Company DG Fairhaven:Power Full 5/1/2017 12/4/2016 12/18/2016 1/15/2017{PG Group | TO07
1 CAD006017 Minor R1-2012:0065 Scotia, Town of Scotia Town Power Plant Full 12/1/2017 5/8/2017 5/22/2017 7/3/2017)|pG Group | TO07
il CAD022888 Major R1-2012:0068 Ukiah; City of Ukiah WWTP Full 8/1/2017 2/3/2017 2/17/2017 3/17/20171PG Group! TO.07
1 CAD022713 Major R1-2012:0031 Arcata, City of Arcata WWTFE Full 10/1/2017 4/5/2017 4/19/2017 5/17/2017|PG Group | TO07
2 CAG912004 General R2-2012-0060 Extracted Groundwatér General Permit Extracted Groundwater General Permit Fall 8/9/2017 12/9/2016 1/6/2017 2/15/2017|PG Group I TO07
2 CADO37699 Major R2-2012-0017 Yallejo San and Flood Cont Vallejo SFCD WWIP 7/12/2017 12/21/2016 1/13/2017 2/11/20171PG Group | TO-07
2 CAD038598 Major R2-2012-0061 Sewer Authority Mid-Coastside Sewer Authority Mid-Coastside Wastewater Treatment Plant Fall 8/9/2017 1/20/2017 2/10/2017 3/22/20171PG Group| TO07
2 CADO37826 Major R2-2012-:0027 Rodeo Sanitary District Radeo Sanitary District WWIP Fufl 71212017 12/2120186 1/13/2017 2/11/2017|PG Group| TO-07
Group [ Kickoffon Oct 14, discussionon
RPA and limits held on 10/28. Permit does
not-have typciat RPA and fimits write up
2 CAGU32012 General R2:2012:0050 {BMP based). thus tha disciicsion was
agreed to fullful the RPA and limits write
Dry Dock General Perimit Dry Dock General Permit Fufl 71212017 10/14/2016 11/4/2016 12/16/2016{PG up TO-07
3 £A0048551 Major R3:2014-0013 Grotip [ No ROWD available at this time.
MRWPEA Monterey Regional Water Pollution Control Agency Full PG Permit on hold until ROWD Is provided. TO07
3 £ADOAB127 Major R3:2011-:0211 Lompot; City of Lomipoc Regional WRP Full PG Group 1 1087
Group HE No ROWD available at thistime;
3 £AD0DB254 Major R3:2000-0041 expectedin December. Permit onhold until
Dynergy Moss Landing LEC Moss Landing Power Plant Full PG ROWD s submitted: TO07
4 £ADO59013 Minor R4:2011-0176 Lubricating Specialties Co Pico Rivera Facility Full 1/18/2017 2/812017 3/27/20111P6G Group | 1067
4 CAODS7649 Minor R4:2011.0191 Los Angeles City of DWP Haynes Tank Farm Tanks A=l Eull 1/25/2017 2/15/2017 412412017 PG Group | 1007
4 CAD0B3185 Major R4-2012-0021 ConocoPhillips Company Los Angeles Refinery, Carson Plant Full 11/2/2016 12/16/2016 1/31/2017{PG Group | TO07
4 CADOB3070 Minor R4-2012-0054 Stellar Biotechnologies, tnc Stellar Biotechnologies;: inc Full 11/18/2016 12/22/2016 2/24/2017 (PG Group | TO-07
4 CAD0B4131 Minor R4-2012-0055 Stellar Biotechnologies, inc Port Hueneme Aquaculture Park Full 11/18/2016 12/22/2016 2/24/2017|PG Group | TO07
5R CAD082589 Major R5-2013-0043 Group |1 Preliminary Draft to be delivered
Redding City Stillwater WWTP Full 22018 6/1/2017 g/1/2017 PG within 3weeks of final Charter direction: TO-07
Group H: Perjosh, RB:staffhas completed
. RPA and Charter, Will coordinate with Josh
55 CADO7965T Major R5:2012-0034 : . : :
to obtainmaterials and begin drafting
Linda County Water District Linda County Water District WWIP Full 4/6/2017 PG permit; T0:67
58 CADO79529 Major R5-2013-0045 Group |1 Preliminary Draft to be delivered
Colfax, City of City of Colfax WWTP Fall 2/1/2018 2/16/2017 57272017 PG within 3'weeks of final Charter diréction. {1007
55 CA0079103 Major RS.2012.0031 #OUp 1 roinery ren 10 be O eelod
within 4 weeks of final Charter direction,
Modesto, ity of City of Modesto WQCE Fall 6/8/2017 10/19/2016 10/26/2016 PG RPA and initial Charter delivered 10/27/16. 1TO07
55 CAODT79260 Major R5:2013-0094 Group U Prefiminary Draft tobe delivered
Yuba City City of Yuba City WWTE Full 6/1/2018 6/15/2017 9/1/2017 PG within 3 weeks of final Charter direction. 1067
58 CADOB4A27T Major RS5:2013:0004 Grotp [ Preliminary Draft tobe delivered
Mountain House £50 Mountain House WWEP Eull 12/7/2017 3/17/2017 4/28/2017 PG within 3 weeks of final Charter direction. 1007
55 €AODR5201 Minor R5:2012-0088 Group U Prefiminary Draft tobe delivered
Angels City Angels WWIP Full 6/8/2017 10/20/2616 10/26/2016 PG within 3 weeks of final Charter direction. 1067
55 CAD079154 Major R5-2012-0115 Group |1 Preliminary Draft to be delivered
Tracy City Tracy WWIP Full 10/19/2017 1/13/2017 272017 PG within 3weeks of final Charter direction: TO-07
Group |:RB provided generaltimeframes.
6V CAOL02792 Minor REV:2012:0038 Will establishispecific due dates prior to
CA Dept of Fish & Game/US Army Corps of Engineers Black Rock Fish Hatchery NPDES Full 5/1/2018 5/1/2017 6/15/2017 8/1/2017|PG kickoff. T007
7 CA0104973 Major R7-2012:0008 Coachella Valley WD Coachella Valley WD WWTP Full 11/13/2016 1/18/2017 2/17/2017|PG Group | TO07
7 CA01D5007 Minor R7-2012:0013 Westmorland City Westmorland City WWTP Full 3/19/2017 5/18/2017 6/17/20171PG Group! TO-07
Group |
Board staffare determining whether One
7 New Permit Major New Permit World Beef will require 3 NPDES permit.
Board staffrequested that PG assigndue
One World Beef One World Beef Full PG dates at a later date. 1007
7 CA0105023 Minor R7-2012-0011 Seeley CWD Seeley CWD WWIP Full 3/19/2017 5/18/2017 6/17/2017|PG Group | TO07
Group 1]
8 CABDODA03 Major R8:2012-0007 ROWD hasnot vet been submitted by
Poseidon Resources LLC Poseidon Huntington Beach Seawater Desalination Facility Full 37172017 PG Rischarger: T0:67
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|9 CAG999002 General R9-2011-0022 Fireworks General Full PG Group [ TO07
|9 CAD107395 Major R9:2011-0019 Encina WastewaterAuthority Buena SB, ect.. Full PG Grodp | T0:67
|9 CA0107336 Major R9:2011-0032 SeaWorld Parks & Entertainment Inc SeaWorld, 5an Diego Full PG Group | TO07
|9 CAD107417 Major R9:2012-0012 South Orange County WW Authority Sanjuan Capistrano GW TP ecti Full PG Grodp | T0:67
|9 CAO107611 Major R9:2012-0013 South Orange County WW Authority SOCWA Regional TP, ect. Full PG Group | TO07
|9 New Permit Major New Permit Doheny Ocean Desalination Project Doheny Ocean Desalination Project Full PG Grodp H T0:67
|9 CA0109258 Minor R9:2012-0006 Liquid Stone Holdings, LLC Stone Brewing Company Full PG Group | TO07
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